2009 Continuum of Care Process for Suburban Cook County

Revised 2/17/09
Each year, the Continuum of Care NOFA (Notice of Funding Availability) is a little different.  Deadlines, project requirements, bonus eligibility, attachments, and so on are OFTEN adjusted once the NOFA is released by the U.S. Department of HUD.  New as of last year, applications were submitted electronically.  Our own process and timeline may adapt even more this year to the electronic process.

DRAFT TIMELINE:

	Outcome Evaluation Tool Training

	Feb. 27, 12:30 

(following 10am board meeting)

	Continuum of Care (CoC) Funding Orientation Workshop
Training on CoC and Other Resources
Cook County, HUD, and CSH staff invited

	Mar. 13

	Housing Goals Work Session 

to discuss swaps, other NOFA and non-NOFA strategies to create more homeless housing


	Mar. 13
(immediately following orientation)  

	Letter of Intent Deadline

	Mar. 31, 5pm

	Review Letters of Intent Received

	Apr. 24 board mtg.

	Board approves Project Ranking Tool

	Apr. 24 board mtg.

	NOFA released by HUD

	May or June

	Alliance application (if applicable) released

	7-10 days after NOFA release

	Application Training

	Approx. 20-25 days after NOFA release

	Application Deadline (to Alliance)

	35 days after NOFA release

	Board approves Project Ranking


	Next scheduled board mtg.

	Combined application submitted to HUD


	By HUD deadline

	Awards Announced


	Approx. Dec. 2009-Jan. 2010


Potential Evanston Consolidation:

The Evanston Continuum of Care expressed initial interest in joining our Continuum of Care in time for the 2009 NOFA.  Suburban Cook and Evanston are engaging in policy conversations and due diligence before making the consolidation official.  Evanston members will be advised of this timeline and encouraged to attend this year’s workshops and trainings.  We do not know yet if consolidation will happen in time for this NOFA.
