TIMELINE –  8-30-2011 
2011 Continuum of Care Process for Suburban Cook County
Each year, the Continuum of Care NOFA is a little different.  Deadlines, project requirements, bonus eligibility, attachments, and so on are OFTEN adjusted upon the NOFA release by the U.S. Department of HUD.  Our own process and timeline continues to adapt each year making the process more electronic and making greater use of HMIS data.

TIMELINE:

	Board approves Project Ranking Tool


	Friday, May 27, 

10am board mtg.

	Continuum of Care Orientation Workshop

train on CoC and Other Resources, includes Cook County and HUD staff

	Monday, Jun. 6,

1:00 – 4:30 pm

Catholic Charities, 651 W. Lake 

	Alliance releases forms/instructions for Letters of Intent (New and Renewal projects)


	Approx. Monday, Jun. 13

	Letter of Intent Deadline (RENEWAL PROJECTS)

	Tuesday, Jul. 19, 5:00 pm
Email to: nofa@suburbancook.org

	Letter of Intent Deadline (NEW PROJECTS)

	Tuesday, Jul. 26, 5:00 pm

Email to: nofa@suburbancook.org

	Review Letters of Intent Received


	July/August board mtg

	CoC Registration (the Alliance and HUD reconcile the renewal grant eligible amounts, Evanston geocode added to suburban Cook County CoC)

	June 2, 2011

	NOFA released by HUD


	August 30, 2011

	Alliance application forms released (for New & Renewal projects)

	September 7, 2011

	Application Training


	Details TBD

	Application Deadline (Exhibit 2, application form, and all attachments received by Alliance on this date; Exhibit 2 submitted within e-snaps system)

	October 4, 2011

	Board approves Project List


	October 21, 2011

	Combined application submitted to HUD


	October 28, 2011

	Awards Announced


	Renewals announced sooner (Jan-Feb 2012?)

New projects announced later (April-June 2012?)


